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T;’ n:pqm of Transportation

US 2/Westwood Rd to Pend Oreille Co Line - Paving

Project Information Project Milestones

PIN: 600230G As of Date: July 2014 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Eastern Regional Admin: K. Metcalf : .
State Route: US 2 ‘ Project Definition Complete‘ Q22011 ‘ Q22011 ‘ On Schedule ‘
Current Status: Construction Legislative Districts: 07 ‘ Preliminary Engineering Start‘ Q42011 ‘ Q42011 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ Q4 2013 ‘ Q22013 ‘ Early ‘
Asphalt concrete pavement requires rehabilitation on a 10 to 15-year cycle to preserve the ‘ Right of Way Complete‘ Q32013 ‘ Q32013 ‘ On Schedule ‘
roadway structure and the public investment in highways. Rehabilitation with a hot mix asphalt i
pavement application shall be accomplished over 8.9 miles of roadway. The basic safety ‘ Contract Advemsement‘ Q42013 ‘ Q42013 ‘ On Schedule ‘
features within the project limits shall be upgraded to maintain safe highway operations. ‘ Operationally Complete ‘ 042014 ‘ 042014 ‘ on Schedule ‘
Contractor
Award Amount: Project Cost Summary ($ in Thousands)
‘ Leg. Initial ‘ Current Leg. Current Approved
Project Status Budget Budget Cost
Anticipated Project Benefits | Preliminary Engineering | $0 | $221 | $251 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $2,898 | $2,069 |
| Total | $0 | $3,119 | $2,319 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $251 $251
Right of Way $0 $0 $0 $0
Construction $0 $0 $2,069 $2,069
Total $0 $0 $2,319 $2,319

Project Web Site: http://www.wsdot.wa.gov/Projects/US2/WestwoodRdPendOrColLn/
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